Vision:
The MorningStar design-build concept will combine the economies of prefabrication with the merits of on-site construction, and support an efficient, safe, and rapid paced assembly process.

System Goals:
1. **Safety:** Develop a culture of safety on our team through training, mentoring, and mutual respect.
2. **Prefabrication and preassembly:** Utilize prefabrication to improve quality, reduce labor requirements, increase safety, and reduce cost.
3. **Transportation:** Develop a modular construction process that will permit the technical core and living space modular to be transported and married efficiently.
4. **Assembly:** Combine panelized and modular techniques with volunteer and student-friendly details to streamline the assembly process.
<table>
<thead>
<tr>
<th>Task</th>
<th>Milestone</th>
<th>External Tasks</th>
</tr>
</thead>
<tbody>
<tr>
<td>Size &amp; LS Trailer Arrival</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Trailer Arrival</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Equipment, Landscape, Start</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Landscape &amp; Interiors</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Interiors</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Commissioning, Begin Cleanup</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Demobilize</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
2. **LS TRAILER ARRIVES**
   - DELIVER LS TRAILER
   - SET C-LINE FOUNDATIONS
   - JACK & BLOCK FRAME
   - REMOVE BOGIE & GOOSENECK FROM THE HOME
   
   **OCT 3**
   - 5:00 AM

3. **DEPLOY BREEZEWAY ROOF**
   - DROP LS FRAME ONTO FOUNDATION
   - DEPLOY BREEZEWAY ROOF
   - REMOVE BOGIE & GOOSENECK FROM SITE
   
   **OCT 3**
   - 9:30 AM
5 MARRY TRAILERS:
- DELIVER TC TRAILER
- SET C-LINE FOUNDATIONS
- JACK & BLOCK FRAME
- REMOVE BOGIE & GOOSENECK FROM THE HOME

OCT 3 2:30 PM

6 SITE WORK/FINISHES
- FLAT BED 2 ARRIVES
- BOX TRUCK 1 ARRIVES
- PLANT TRUCK ARRIVES

OCT 4